COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/05/2008

ESTIMATE SUMMARY 13:10:37
CONTID: C16046 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16046-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 96.0 DAYS TIME ALLOW: 180 WORK DAYS
I70 BURLINGTON PERCENT TIME: 53.33 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: IM 0705-077
I70 BURLINGTON
NAME OF ROAD: 070A
PROJECT COUNTIES: KIT CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/05/2008 DATE TIME STARTED 06/12/2008
9002 N. MOORE RD. DATE LET 04/17/2008 DATE WORK BEGAN
DATE AWARDED 05/06/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 06/12/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,217,187.77 PARTICIPATING $ 9,491,740.86 S 1,525,663.58
AWARD PROJECT AMT: $ 16,754,116.07 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 52.10% TOTAL EARNINGS 9,491,740.86 1,525,663.58
FUNDS AVAILABLE: $ 8,725,446.91 STOCKPILED MATERIALS 359,502.26 —64,942.74
GROSS EARNINGS 9,851,243.12 1,460,720.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -244,187.32 -29,543.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,607,055.80 1,431,176.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,607,055.80 1,431,176.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,431,176.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00035
0020 202-00090
0025 202-00203
0030 202-00210
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00500
0051 202-00805

Cl6046
16046-BID
IM 0705-077
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF OVERHEAD SIGN STRUCTURE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0007
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CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-01030 *REMOVAL OF ROAD CLOSURE GATE 9.000 4.000
EACH 0.000 0.00
328.78000 4.000 1,315.12
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,442.000 2,812.000
LF 0.000 0.00
2.19000 2,812.000 6,158.28
0065 202-01300 *REMOVAL OF END ANCHORAGE 12.000 9.000
EACH 0.000 0.00
118.36000 9.000 1,065.24
0070 202-04002 CLEAN CULVERT 14.000 0.000
EACH 0.000 0.00
2,250.93000 0.000 0.00
0071 202-05150 SANDBLASTING 8,068.000 0.000
SF 8,068.000 3,549.92
0.44000 8,068.000 3,549.92
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 91,784.000 64,395.470
cY 53.000 418.17
7.89000 64,448.470 508,498.43
0076 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 7,961.000 7,961.000
cy 0.000 0.00
20.76000 7,961.000 165,270.36
0080 203-00100  MUCK EXCAVATION 8,464.670 8,411.670
cy 53.000 457.39
8.63000 8,464.670 73,050.10
0085 203-01500 BLADING 220.000 92.500
HOUR 8.500 897.26
105.56000 101.000 10,661.56
0090 203-01510 BACKHOE 38.500 38.500
HOUR 0.000 0.00
130.47000 38.500 5,023.10
0095 203-01550 DOZING 100.000 35.000
HOUR 16.000 2,087.52

130.47000 51.000 6,653.97



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 206-00000 STRUCTURE EXCAVATION 19,360.200 13,113.500
cy 0.000 0.00
8.25000 13,113.500 108,186.38
0105 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 840.000 319.800
cY 0.000 0.00
86.83000 319.800 27,768.23
0110 206-00100 STRUCTURE BACKFILL (CLASS 1) 15,966.000 1,234.500
cy 0.000 0.00
28.41000 1,234.500 35,072.14
0115 206-00200 STRUCTURE BACKFILL (CLASS 2) 73.000 33.500
cY 0.000 0.00
10.23000 33.500 342.71
0120 207-00305 WETLAND TOPSOIL 370.000 0.000
cy 0.000 0.00
16.44000 0.000 0.00
0125 208-00002 EROSION LOG (12 INCH) 25,000.000 2,260.000
LF 0.000 0.00
4.04000 2,260.000 9,130.40
0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 2,460.000
LF 0.000 0.00
1.87000 2,460.000 4,600.20
0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 300.000
LF 0.000 0.00
1.87000 300.000 561.00
0130 208-00004 SILT BERM 1,000.000 0.000
LF 0.000 0.00
13.29000 0.000 0.00
0135 208-00011 EROSION BALES (WEED FREE) 1,850.000 736.000
EACH 0.000 0.00
18.10000 736.000 13,321.60
0140 208-00020 SILT FENCE 10,000.000 4,991.000
LF 300.000 801.00
2.67000 5,291.000 14,126.97



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT : IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0145 208-00034 GRAVEL BAG 1,000.000 189.000
LF 0.000 0.00
8.24000 189.000 1,557.36
0150 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 3.000
EACH 0.000 0.00
4,930.73000 3.000 14,792.19
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 5.000
EACH 1.000 6,992.43
6,992.43000 6.000 41,954.58
0160 208-00205 EROSION CONTROL SUPERVISOR 960.000 466.500
HOUR 61.000 4,801.31
78.71000 527.500 41,519.53
0165 210-00750 *RESET LIGHT STANDARD 40.000 11.500
EACH 5.750 15,754.14
2,739.85000 17.250 47,262.41
0170 210-00810 *RESET GROUND SIGN 114.000 21.500
EACH 29.000 3,178.11
109.59000 50.500 5,534.30
0175 210-00825 *RESET FLASHING BEACON 4.000 1.000
EACH 0.000 0.00
1,643.91000 1.000 1,643.91
0180 212-00006 *SEEDING (NATIVE) 57.000 0.000
ACRE 7.000 2,009.98
287.14000 7.000 2,009.98
0185 212-00009 *SEEDING (TEMPORARY) 5.500 4.680
ACRE 0.000 0.00
109.59000 4.680 512.88
0190 212-00032 *SOIL CONDITIONING 57.000 0.000
ACRE 12.000 26,210.52
2,184.21000 12.000 26,210.52
0195 213-00002 *MULCHING (WEED FREE HAY) 77.000 4.680
ACRE 13.500 4,438.53
328.78000 18.180 5,977.22



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 213-00061 *MULCH TACKIFIER 15,400.000 936.000
1B 2,700.000 4,293.00
1.59000 3,636.000 5,781.24
0205 213-00100 *SOIL BINDER 30.000 0.270
ACRE 0.000 0.00
433.99000 0.270 117.18
0210 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 50.000 0.000
sy 0.000 0.00
19.73000 0.000 0.00
0215 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,000.000 0.000
SY 0.000 0.00
1.59000 0.000 0.00
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 53.000 0.000
TON 0.000 0.00
57.31000 0.000 0.00
0225 304-07005 AGGREGATE BASE COURSE (CLASS 7) 16,584.000 5,859.400
cY 231.000 2,254.56
9.76000 6,090.400 59,442.30
0230 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 482.490 60.110
TON 422.380 98,845.37
234.02000 482.490 112,912.31
0235 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,520.000 821.060
TON 0.000 0.00
113.43000 821.060 93,132.84
0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,491.000 279.000
GAL 243.000 972.00
4.00000 522.000 2,088.00
0245 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 6,985.000 4,916.000
SY -347.000 -14,889.77
42.91000 4,569.000 196,055.79
0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
sy 0.000 0.00
5.62280 0.000 0.00



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16046-BID ESTIMATE RUN
PROJECT : IM 0705-077 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
Sy 0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
Sy 0.000 0.00

1.83127 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL BARS 2,069.001
SY 347.002 783.46
2.25780 2,416.003 5,454.85

0250 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 77,862.000 35,130.000
SY -1,255.000 -51,166.35

40.77000 33,875.000 1,381,083.75

0250 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
SY 0.000 0.00
5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
Sy 0.000 0.00

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 5,207.084
SY 1,255.000 3,474.09
2.76820 6,462.084 17,888.34

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

1.84654 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL BARS 42,731.998
SY 1,255.001 2,857.26
2.27670 43,986.999 100,145.20

0255 412-01125 *CONCRETE PAVEMENT (11-1/4 INCH) 53,818.000 22,939.200
sy 7,743.800  350,097.20

45.21000 30,683.000 1,387,178.43
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PCN: 16046-BID ESTIMATE RUN
PROJECT : IM 0705-077 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
SY 0.000 0.00
6.17190 0.000 0.00
0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.96560 0.000 0.00
0255 MATERIAL ALLOWANCE FINE AGGREGATE 3,055.560
SY -3,055.560 -9,061.57
2.96560 0.000 0.00
0255 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.84439 0.000 0.00
0255 MATERIAL ALLOWANCE DOWEL BARS 30,878.799
SY -7,743.799 -17,609.40
2.27400 23,135.000 52,608.99
0260 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,167.000 1,003.200
SY 665.000 2,048.20
3.08000 1,668.200 5,138.06
0261 420-00500 GEOTEXTILE (PAVING) 9,391.000 8,255.000
SY 1,136.000 3,408.00
3.00000 9,391.000 28,173.00
0265 503-00048 *DRILLED CAISSON (48 INCH) 45.000 0.000
LF 45.000 19,509.30
433.54000 45.000 19,509.30
0270 506-00206 RIPRAP (6 INCH) 544.000 230.200
[63'¢ 185.600 15,423.36
83.10000 415.800 34,552.98
0275 506-00209 RIPRAP (9 INCH) 191.000 184.700
cY 0.000 0.00
83.15000 184.700 15,357.81
0280 506-00212 RIPRAP (12 INCH) 198.000 53.850
[63'¢ 71.900 6,176.93
85.91000 125.750 10,803.18
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 507-00000 CONCRETE SLOPE AND DITCH PAVING 208.000 0.000
cy 0.000 0.00
349.16000 0.000 0.00
0290 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000
TON 7.660 1,502.66
196.17000 7.660 1,502.66
0295 601-03030 CONCRETE CLASS D (BOX CULVERT) 2,052.000 1,471.290
cy 70.960 28,422.32
400.54000 1,542.250 617,732.81
0300 602-00000 *REINFORCING STEEL 376,777.000 251,872.300
1B 8,712.000 8,015.04
0.92000 260,584.300 239,737.56
0300 MATERIAL ALLOWANCE REINFORCING STEEL 21,895.699
1B -8,711.998 -5,489.43
0.63010 13,183.701 8,307.05
0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.63010 0.000 0.00
0305 602-00020 *REINFORCING STEEL (EPOXY COATED) 72,711.000 58,930.000
1B 3,785.000 4,012.10
1.06000 62,715.000 66,477.90
0305 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
1B 0.000 0.00
0.71830 0.000 0.00
0310 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000
LF 0.000 0.00
43.05000 168.000 7,232.40
0315 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 262.000 196.000
LF 0.000 0.00
54.22000 196.000 10,627.12
0320 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 726.000 115.000
LF 0.000 0.00

87.44000 115.000 10,055.60
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 76.000 0.000
LF 0.000 0.00
119.96000 0.000 0.00
0330 603-01545 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 105.000 0.000
LF 0.000 0.00
142.89000 0.000 0.00
0335 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 80.000
LF 0.000 0.00
77.56000 80.000 6,204.80
0340 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 184.000 112.000
LF 0.000 0.00
99.60000 112.000 11,155.20
0345 603-02365 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 163.000 160.000
LF 0.000 0.00
120.06000 160.000 19,209.60
0350 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 102.000 102.000
LF 0.000 0.00
187.50000 102.000 19,125.00
0355 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 6.000
EACH 0.000 0.00
1,453.26000 6.000 8,719.56
0360 603-05036 36 INCH REINFORCED CONCRETE END SECTION 14.000 0.000
EACH 0.000 0.00
1,827.10000 0.000 0.00
0365 603-05054 54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
2,336.81000 0.000 0.00
0370 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
2,162.99000 0.000 0.00
0375 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 4.000
EACH 0.000 0.00

2,386.18000 4.000 9,544.72
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 603-05136 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000
EACH 0.000 0.00
2,027.69000 4.000 8,110.76
0385 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
2,980.17000 2.000 5,960.34
0390 603-10240 24 INCH CORRUGATED STEEL PIPE 52.000 50.000
LF 0.000 0.00
58.00000 50.000 2,900.00
0395 603-10360 36 INCH CORRUGATED STEEL PIPE 45.000 21.000
LF 0.000 0.00
70.94000 21.000 1,489.74
0400 603-30024 24 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
832.70000 7.000 5,828.90
0405 603-30036 36 INCH STEEL END SECTION 20.000 10.000
EACH 0.000 0.00
1,079.55000 10.000 10,795.50
0410 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,146.79000 2.000 4,293.58
0415 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,436.63000 1.000 3,436.63
0420 604-50003 INLET GRATING AND FRAME TYPE C 2.000 1.000
EACH 0.000 0.00
1,960.96000 1.000 1,960.96
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,888.000 1,050.000
LF 2,712.000 39,378.24
14.52000 3,762.000 54,624.24
0425 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 4,000.000
LF -2,712.000 -29,271.84

10.79345 1,288.000 13,901.96
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 606-01340 *END ANCHORAGE TYPE 3D 11.000 0.000
EACH 6.000 4,142.64
690.44000 6.000 4,142.64
0430 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 11.000
EACH -6.000 -1,590.00
265.00000 5.000 1,325.00
0435 606-01370 *TRANSITION TYPE 3G 14.000 2.000
EACH 4.000 4,274.16
1,068.54000 6.000 6,411.24
0435 MATERIAL ALLOWANCE TRANSITION TYPE 3G 14.000
EACH -4.000 -2,639.60
659.90000 10.000 6,599.00
0440 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 1.000 2,016.53
2,016.53000 1.000 2,016.53
0445 606-02005 *END ANCHORAGE (FLARED) 19.000 5.000
EACH 9.000 14,055.39
1,561.71000 14.000 21,863.94
0450 607-11525 *FENCE (PLASTIC) 3,007.000 3,007.000
LF 0.000 0.00
2.36000 3,007.000 7,096.52
0455 607-60620 *ROAD CLOSURE GATE 7.000 0.000
EACH 2.000 21,918.78
10,959.39000 2.000 21,918.78
0455 MATERIAL ALLOWANCE ROAD CLOSURE GATES 7.000
EACH -2.000 -6,395.71
3,197.85700 5.000 15,989.29
0460 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 103.000 103.000
LF 0.000 0.00
23.16000 103.000 2,385.48
0465 609-24002 *GUTTER TYPE 2 (2 FOOT) 222.000 0.000
LF 0.000 0.00
48.83000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0470 609-60011 CURB TYPE 6 (SECTION M) 1,933.000 0.000
LF 939.000 8,235.03
8.77000 939.000 8,235.03
0475 612-00001 *DELINEATOR (TYPE I) 234.000 0.000
EACH 147.000 2,094.75
14.25000 147.000 2,094.75
0480 612-00002 *DELINEATOR (TYPE II) 150.000 0.000
EACH 34.000 573.92
16.88000 34.000 573.92
0485 612-00003 *DELINEATOR (TYPE III) 38.000 0.000
EACH 11.000 192.94
17.54000 11.000 192.94
0490 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
18,630.96000 0.000 0.00
0495 613-40010 *LIGHT STANDARD FOUNDATION 14.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0500 613-50410 *LIGHT STANDARD (TEMPORARY) 9.000 4.000
EACH 0.000 0.00
10,959.39000 4.000 43,837.56
0505 614-00013 *SIGN PANEL (CLASS III) 283.000 0.000
SF 0.000 0.00
21.92000 0.000 0.00
0510 614-00615 *STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
43.84000 0.000 0.00
0515 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 32.000 0.000
EACH 9.000 739.80
82.20000 9.000 739.80
0520 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 73.000 0.000
80) (SLIPBASE)
EACH 33.000 7,233.27
219.19000 33.000 7,233.27



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0525 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 4.000 6,137.24
1,534.31000 4.000 6,137.24
0530 614-03004 *CONCRETE FOOTING (TYPE 4) 6.000 0.000
EACH 2.000 3,507.00
1,753.50000 2.000 3,507.00
0535 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,972.69000 0.000 0.00
0536 614-41600  MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 1.000 50,750.00
50,750.00000 1.000 50,750.00
0540 614-80314 *BARRICADE (TYPE 3 F-D) 1.000 0.000
EACH 0.000 0.00
2,191.88000 0.000 0.00
0545 615-00050  EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 2.000 4,139.28
2,069.64000 2.000 4,139.28
0550 617-03010 DETOUR CULVERT PIPE 3,825.000 3,825.000
LF 0.000 0.00
24.65000 3,825.000 94,286.25
0555 621-00450 *DETOUR PAVEMENT 17,565.000 12,275.400
Sy 734.000 28,743.44
39.16000 13,009.400 509,448.10
0560 625-00000 *CONSTRUCTION SURVEYING 1.000 0.489
L s 0.131 17,946.00
136,992.34000 0.620 84,935.25
0565 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 13.000
HOUR 0.000 0.00
147.95000 13.000 1,923.35
0570 626-00000 *MOBILIZATION 1.000 0.600
L s 0.400  540,865.42

,352,163.55000 1.000 1,352,163.55



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT : IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0575 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.625
L S 0.125 1,791.50
14,332.03000 0.750 10,749.02
0580 627-00005 *EPOXY PAVEMENT MARKING 242.000 0.000
GAL 0.000 0.00
66.85000 0.000 0.00
0585 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 464.910 267.910
GAL 197.000 6,045.93
30.69000 464.910 14,268.09
0590 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 1,500.000 0.000
LF 0.000 0.00
4.38000 0.000 0.00
0595 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 400.000 101.000
EACH 0.000 0.00
8.77000 101.000 885.77
0600 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 10,501.000 0.000
SF 0.000 0.00
9.32000 0.000 0.00
0605 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 244.000 72.780
LINE)
SF 0.000 0.00
13.15000 72.780 957.06
0610 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
273.98000 0.000 0.00
0615 629-01002 *SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0620 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,369.92000 0.000 0.00
0625 630-00000 *FLAGGING 5,000.000 2,733.000
HOUR 702.000 20,772.18
29.59000 3,435.000 101,641.65
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 40.000
DAY 7.000 1,150.73
164.39000 47.000 7,726.33
0635 630-00012 *TRAFFIC CONTROL MANAGEMENT 375.000 103.000
DAY 21.000 8,055.18
383.58000 124.000 47,563.92
0640 630-80001 *FLASHING BEACON (PORTABLE) 16.000 8.000
EACH 0.000 0.00
1,753.50000 8.000 14,028.00
0645 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 30.000 7.000
EACH 0.000 0.00
328.78000 7.000 2,301.46
0650 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000 16.500
EACH 0.000 0.00
82.20000 16.500 1,356.30
0655 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 42.000
EACH 0.000 0.00
153.43000 42.000 6,444.06
0660 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 18.000
EACH 0.000 0.00
191.79000 18.000 3,452.22
0665 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,186.000 593.000
SF 0.000 0.00
15.34000 593.000 9,096.62
0670 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
15,343.14000 2.000 30,686.28
0675 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
4,109.77000 1.000 4,109.77
0680 630-80360 *DRUM CHANNELIZING DEVICE 500.000 225.500
EACH 0.000 0.00
76.72000 225.500 17,300.36
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0685 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) 12.000 6.000
EACH 0.000 0.00
76.72000 6.000 460.32
0690 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
8,219.54000 1.000 8,219.54
0695 630-80370 CONCRETE BARRIER (TEMPORARY) 1,800.000 525.000
LF 0.000 0.00
24.03000 525.000 12,615.75
0700 630-80378 GLARE SCREEN (TEMPORARY) 1,500.000 305.000
LF 0.000 0.00
12.79000 305.000 3,900.95
0705 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
16.44000 250.000 4,110.00
0710 630-80391 *CHANNELIZING DEVICE (FIXED) 294.000 56.000
EACH 0.000 0.00
27.40000 56.000 1,534.40
0715 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 1.000
EACH 1.000 4,931.72
4,931.72000 2.000 9,863.44
0720 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0725 700-70011 F/A PARTNERING 2,500.000 2,500.000
FA 0.000 0.00
1.00000 2,500.000 2,500.00
0730 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0735 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0740 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 12,434.430
FA -3,586.470 -3,586.47
1.00000 8,847.960 8,847.96
0745 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 197,000.000 0.000
FA 33,965.220 33,965.22
1.00000 33,965.220 33,965.22
0750 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0755 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70034 F/A UTILITY 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70035 F/A HIGH SPEED INTERNET CONNECTION 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70380 F/A EROSION CONTROL 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0776 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER 0.000 -1.000
EXCAVATION
LS 0.000 0.00
134,983.83000 -1.000 -134,983.83
0777 900-00006 ADDED ITEM (DOLLAR)/ 0.000 -769.040
DOL 0.000 0.00

1.00000 -769.040 -769.04
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT : IM 0705-077 ESTIMATE NO: 0007 13:10:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0778 900-00014  ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER 0.000 0.000
EX. #2
LS -1.000 -17,173.67
17,173.67000 -1.000 -17,173.67
CAT 0200 CURRENT AMT 15,770,426.24 $1,333,227.56$ 8,552,574.98
CAT NOO0301 G-28-T
0780 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
53,667.25000 1.000 53,667.25
0785 206-00000 STRUCTURE EXCAVATION 3,586.000 3,586.000
cy 0.000 0.00
8.25000 3,586.000 29,584.50
0790 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 2,766.000
cYy 0.000 0.00
28.41000 2,766.000 78,582.06
0795 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000
cy 0.000 0.00
10.23000 0.000 0.00
0800 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 2,648.000
cy 0.000 0.00
14.50000 2,648.000 38,396.00
0805 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00
83.70000 28.000 2,343.60
0810 502-11489 STEEL PILING (HP 14X89) 2,388.000 2,216.500
LF 0.000 0.00
59.81000 2,216.500 132,568.87
0810 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 171.500
LF 0.000 0.00
51.62000 171.500 8,852.83
0811 502-11489 STEEL PILING (HP 14X89) STEEL PILING (CUT-OFFS UNDER 17.300 17.300
10')
LF 0.000 0.00
47.85000 17.300 827.81
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PCN: 16046-BID ESTIMATE RUN 12/05/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 G-28-T

0815 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000
cy 0.000 0.00
462.54000 0.000 0.00
0820 515-00400 *CONCRETE SEALER 1,198.000 0.000
SY 697.000 5,799.04
8.32000 697.000 5,799.04
0825 518-00100 WATERSTOP 341.000 258.000
LF 83.000 516.26
6.22000 341.000 2,121.02
0830 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 128.000 27,116.80
211.85000 128.000 27,116.80
0831 519-03000 THIN BONDED EPOXY OVERLAY 779.000 0.000
SY 779.000 37,568.97
48.22717 779.000 37,568.97
0835 601-03040 CONCRETE CLASS D (BRIDGE) 763.000 758.850
cY 4.150 1,655.14
398.83000 763.000 304,307.29
0840 601-05000 CONCRETE CLASS H 0.000 0.000
cy 0.000 0.00
536.77000 0.000 0.00
0845 602-00000 *REINFORCING STEEL 54,092.000 54,092.000
LB 0.000 0.00
0.92000 54,092.000 49,764.64
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,175.000 52,175.000
1B 0.000 0.00
1.06000 52,175.000 55,305.50
0855 606-10700 *BRIDGE RAIL TYPE 7 519.000 258.000
LF 261.000 21,689.10
83.10000 519.000 43,128.90
0860 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000
LF 0.000 0.00

49.17000 0.000 0.00
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PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 G-28-T
0865 613-00300 *3 INCH ELECTRICAL CONDUIT 300.000 129.000
LF 110.000 964.70
8.77000 239.000 2,096.03
0870 618-00154 PRESTRESSED CONCRETE I (BT54) 1,139.000 1,139.000
LF 0.000 0.00
203.54000 1,139.000 231,832.06
0870 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT54) 0.000
LF 0.000 0.00
139.60000 0.000 0.00
CAT 0301 CURRENT AMT 1,210,672.73 $ 95,310.01 % 1,103,863.17
CAT NO0302 G-28-U I70 BRIDGE
0875 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
53,667.25000 0.000 0.00
0880 206-00000 STRUCTURE EXCAVATION 3,586.000 0.000
cY 0.000 0.00
8.25000 0.000 0.00
0885 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000
cy 0.000 0.00
28.41000 0.000 0.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000
cY 0.000 0.00
10.23000 0.000 0.00
0895 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000
cy 0.000 0.00
14.50000 0.000 0.00
0900 502-00460 PILE TIP 28.000 0.000
EACH 0.000 0.00
83.70000 0.000 0.00
0905 502-11489 STEEL PILING (HP 14X89) 2,388.000 0.000
LF 0.000 0.00
59.81000 0.000 0.00
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PROJECT : IM 0705-077 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 G-28-U I70 BRIDGE
0905 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 2,388.000
LF 0.000 0.00
51.62000 2,388.000 123,268.56
0910 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000
cY 0.000 0.00
462.54000 0.000 0.00
0915 515-00400 *CONCRETE SEALER 1,198.000 0.000
SY 0.000 0.00
8.32000 0.000 0.00
0920 518-00100 WATERSTOP 341.000 0.000
LF 0.000 0.00
6.22000 0.000 0.00
0925 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
211.85000 0.000 0.00
0926 519-03000 THIN BONDED EPOXY OVERLAY 0.000 0.000
SY 0.000 0.00
48.22717 0.000 0.00
0930 601-03040 CONCRETE CLASS D (BRIDGE) 533.000 0.000
cYy 0.000 0.00
398.83000 0.000 0.00
0935 601-05000 CONCRETE CLASS H 0.000 0.000
CcY 0.000 0.00
536.77000 0.000 0.00
0940 602-00000 *REINFORCING STEEL 54,092.000 0.000
LB 0.000 0.00
0.92000 0.000 0.00
0945 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
0950 606-10700 *BRIDGE RAIL TYPE 7 519.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
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PROJECT: IM 0705-077 ESTIMATE NO: 0007 13:10:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 G-28-U I70 BRIDGE
0955 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000
LF 0.000 0.00
49.17000 0.000 0.00
0960 613-00300 *3 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0965 618-00154 PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000
LF 0.000 0.00
203.54000 0.000 0.00
CAT 0302 CURRENT AMT 1,078,128.25 $ 0.00$ 123,268.56
CAT NO0303 G-27-Y
0970 202-00201 REMOVAL OF CURB 510.000 0.000
LF 228.000 14,861.04
65.18000 228.000 14,861.04
0975 202-00425 *REMOVAL OF BRIDGE RAILING 510.000 0.000
LF 228.000 1,999.56
8.77000 228.000 1,999.56
0980 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000 0.000
TON 0.000 0.00
234.02000 0.000 0.00
0985 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 218.000 0.000
SY 147.000 8,348.13
56.79000 147.000 8,348.13
0990 601-03040 CONCRETE CLASS D (BRIDGE) 31.000 0.000
cy 13.950 5,563.68
398.83000 13.950 5,563.68
0995 601-40301 STRUCTURAL CONCRETE COATING 1,836.000 0.000
SF 0.000 0.00
1.74000 0.000 0.00
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,958.000 0.000
1B 1,331.000 1,410.86
1.06000 1,331.000 1,410.86
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0303 G-27-Y
1005 606-11010 *BRIDGE RAIL TYPE 10R 510.000 0.000
LF 0.000 0.00
91.26000 0.000 0.00
CAT 0303 CURRENT AMT § 118,607.45 $ 32,183.27 % 32,183.27
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1010 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,444.67000 1.000 17,444.67
1015 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,886.70000 1.000 16,886.70
1020 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,673.91000 3.000 5,021.73
CAT 0400 CURRENT AMT § 39,353.10 $ 0.00s 39,353.10

PROJECT TOTAL

CURRENT AMT §

18,217,187.77 $1,460,720.84 %

9,851,243.08



